Scrum Meeting	Notes
12/2	Created initial product backlog
	Created sprints to be due 12/2, 12/3, 12/6, 12/7
	Tweaked wireframe to update design
12/4	Made sure all Adventure pages and links functioned
	Amassed playlists and concepts to be included in site
	Brainstormed ideas for story page